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 HAMPTON PLANNING BOARD 

  PRECONSTRUCTION MEETING 

 AUGUST 31, 2016 – 2:00 P.M. 

 

PRESENT: Jason Bachand, Town Planner                 

Jodie Bray Strickland, CMA 

Bill Straub, CMA 

Jennifer Hale, DPW 

Toby Spainhower, DPW  (audience)                 

Jamie Sullivan, Assistant Town Manager (audience) 

Kevin Schultz, Building Inspector 

Laurie Olivier, Office Mgr/Planning  

Mike Bernier, Aquarion (audience) 

                        Serge Laprise, Unitil (audience) 

Chris Jacobs, DPW (audience) 

Jameson Ayotte, Fire Chief 

Fred Welch, Town Manager 

Joe Considine, Fairpoint (audience) 

 

  Absent:  Bill Paine, Fire Prevention Officer 

                                       Rayann Dionne, Conservation Coordinator 

   Mike Collins, Comcast (Cable) 

                                        

 

CORNERSTONE AT HAMPTON HEALTHCARE FACILITY 

LIBERTY LANE, NH ROUTE 27 & NH ROUTE 101  
 

   

Mr. Bachand stated that he spoke with Steve Paquette today regarding discussions on 

the project.  The status of the Sewer Association Agreement and the Hold Harmless Agreement 

were discussed.  There are remaining issues with the Agreements, notably the line extending 

under Route 101 and who is responsible for that.  The matters have to be resolved before 

construction can begin on this project.  Mr. Bachand informed Mr. Paquette that the Attorney 

(Bernstein Shur Law Firm) indicated there appears to be an impasse.  Mr. Paquette appreciates 

this meeting is still taking place.  Mr. Bachand said the issues must be resolved before 

anything can happen. 
 

 Steve Paquette is the developer’s representative.  Peter Lee is his business partner with 

SPL – he will be the project manager.  John Lorden is the engineering consultant; Mike Causen 

(sp) and Shawn (sp) (Construction) were present.  Carl is the job superintendant.  Building 

work is being done by Shelter Resources.  Carl is the on-site job person.  The lead person for 

communication is Carl.   

 MSC Engineers is the design engineers; not structural.  A structural firm will be hired.  

Mr. Schultz needs these people’s names so he knows who to go to.   

 Mr. Straub (CMA) asked Mr. Paquette to get a list of names to Mr. Bachand.   
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 Ms. Strickland (CMA) wants the names of the company, email, cell phone, etc.   

 Mike Bernier from Aquarion will be dealing with water.  Mike Collins (Comcast) is not 

here. Serge Laprise (Unitil) is here.  CMA does a technical review of site work and drainage.   

 The latest plans are dated August 1, 2016.  That plan set is ready for the Chairman’s 

signature.  It has not been obtained yet because of the issues with the legal docs.  John Lorden 

(MSC) will pdf plans.   

  

 Mr. Straub discussed construction security and the public right of way.  Mr. Bachand 

stated it is $26,496 and that cash bond is in place. 

 

 Mr. Schultz asked about a testing agency.  It will be UTS.  Mr. Schultz needs copies 

of everything from them.  All information will be sent to Kevin Schultz directly.  The Fire 

Department’s number is (603) 926-3316.  That needed to be corrected as well.  Jennifer Hale 

(DPW) said CMA will write this all out and send corrections. 

 

 Cornerstone said as soon as the issue is resolved, the architect will put everything on it; 

it will be emailed to Kevin Schultz.  Mr. Schultz will get a hard copy as well.  UNIT 

Construction would start immediately to bring fill in.  They want it filled asap because they 

want to do footings.  We will have plans. Cornerstone said maybe they could get the 

foundation permit.  Mr. Schultz said he will permit projects in two phases.  He does not let 

permits out until fire inspector gets what he needs.  Life safety, sprinkler, fire alarm etc. all 

need to be addressed.   

 Cornerstone said they will get Fire Protection information asap.  Bob Cummings is the 

PE/Fire Protection Engineer.  Cornerstone said Gary Robideau (sp) probably will be doing the 

work on this. Maybe Tuesday after Labor Day, the tree clearing would be done, erosion 

control.  They will get vents around perimeter, cameras, etc.   

 Erosion control and tree clearing will happen along with fill.  Footings would start three 

weeks after the first date of that work starting.  

 Mr. Schultz said he doesn’t have a problem with site prep starting before the permit is 

issued.  All erosion control must be in place.  No tree cutting shall take place until the erosion 

control is in place as approved on the plan and has been inspected by his Department, the 

Conservation Commission, or CMA.  Mr. Schultz said he hopes they are using the day after 

Labor Day only as a hypothetical.  Mr. Schultz said they are gearing up for Seafood Festival 

now so it’s crazy at this time. 

  

 Mr. Straub discussed roadways and driveways.  Cornerstone said they may put a small 

building there first.  They put a model unit on the site.  There will be gravel and some 

pavement, but no base coat till next year.  

 

 Mr. Straub asked when the project could be completed. Cornerstone said they want to 

do this asap.  They have done about a dozen of these projects already.  They want a CO by 

January 1, 2018.   

 Mr. Straub asked for a narrative or chart to see how this is spaced out.   
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 Mr. Straub asked about water and sewer and Cornerstone would like it to be this year. 

 Aquarion will be involved and they need to coordinate with Mike Bernier directly on 

that.  Tobey S (DPW) and the DPW team will need to be engaged on this as well.   

 

 Utility question arose. Cornerstone asked about bonds, insurance and licenses. Mr. 

Straub said the Town does not have any interest in that.  Jennifer Hale said street excavation 

permit will need a bond and the driveway permit as well.  It’s a $1500 bond for one of them.  

They can call the DPW.   

  

 Mr. Schultz asked Cornerstone if they need to bond with Aquarion or Unitil.  

Cornerstone wants a sewer license.  Jennifer Hale (DPW) said the Town’s is through the 

excavation permit.   

 There should be an “i” in Mike Collins’ email.  It’s just an underscore.  They will check 

that.   

 Fairpoint’s phone number is (603) 427-5525.   

 Water use was asked about.  They are going to need water per Cornerstone.  They asked 

if they can put their own well in.  Bill Straub said that is between Cornerstone and Aquarion.  

Ms. Hale asked if Aquarion could get them water for compaction purposes.  Mike Bernier 

said he has to clear that.   

 

 Mr. Straub said they make periodic inspections and there is a checklist of points of 

construction.  They want that keyed to a schedule.  Ms. Strickland will do most site visits.  

They want a call a day or two ahead.  Carl will communicate with Jodie Strickland (or Shawn).  

A field report will be done every time they visit the site.   

 

 Mr. Straub discussed safety.  Safety meetings happen every week per Cornerstone.  Let 

CMA know about their requirements.  Signs are posted.  There will be a job site trailer.  Mr. 

Schultz said OSHA is very active in Hampton because of so many large projects.  

  

 Mr. Straub discussed design changes; if anything changes, bring it up early.  Much 

easier to resolve before it happens.  This deals with Planning Board approval. Mr. Bachand 

said anything other than minor field modifications.  Cornerstone will not want to go back to the 

Planning Board for significant changes.  Mr. Schultz asks for SK if changes are significant.  

Cornerstone said architect (Udelson-sp) is very good.   

 

 Mr. Straub discussed pipe structures and select soils.  Ms. Hale discussed porous 

pavement, testing for compaction.  Mr. Schultz has them from footings to CO.  Cornerstone is 

to use CMA for the first part of the project.  Jen Hale discussed infiltration rates.    Cornerstone 

said all structural fill will be used.   

 Mr. Schultz said they can give info in lifts, highlight areas of testing, etc.   

 Cornerstone said the whole building will be in fill.  At what point do they want to see a 

test was asked.  Mr. Schultz said it depends on what they are using for a compactor.  They use 
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larger equipment.  UTS will be on site.  How thick the lifts are was asked about also.  Ms. Hale 

said it will be in the project specifications.  UTS will have elevations.   

 

 Mr. Straub discussed sewer pipe testing, drainage pipe testing.  Cornerstone said they 

do it in house, but it has to be documented. Ms. Hale said it’s being tested as if it is heading 

into our system.  Tobey S (DPW will be there for inspections, in addition to Jodie (CMA) 

being there.  Ms. Hale will send them a project sheet.   

 Bill Straub discussed survey.  Cornerstone said they have CAD file; tight control with 

everything they do.  Ms. Hale wants it back in digital form.   

 Working in the public right of way was discussed; brief detail will be needed.  Ms. Hale 

asked John if they heard any more from the State.  John said they haven’t heard anything since.   

 

Cornerstone discussed directional boring.  Boring came from DOT.  It is DOT’s 

roadway/protection.  John Lorden should make sure they are fully aware.  Nothing should 

be left open on the roadway.  Very important for John to stay in touch with them. 

 

Serge Laprise (Unitil) gave a set of specs for electrical conduit.  It’s a single fee going 

to the building.  If anything changes on that, Cornerstone needs to talk to them. 

They have no load data on the building.  Serge L is the contact on site.  42” of cover was 

discussed.  Mr. Schultz said we have electrical codes as well.   

 

 Mr. Schultz asked about setting up a model somewhere the public can access it.  

Brokers could show this.  Mr. Schultz asked if it will be off to the side?  It will be somewhere 

on site; away from activity.  It will be easily accessible.  It can be shown any day of the week.  

Mr. Schultz wants the area secluded.  This is very temporary.  This is not addressed in the site 

plan per Mr. Straub.  Mr. Schultz is concerned about dozers and excavators and safety.  Mr. 

Schultz said it may need its own entrance.  Cornerstone said they will look to see where to 

put it.  Mr. Straub said it should be addressed as an element of the site plan.   

 Mr. Paquette said it’s a modular unit, already built.  He will get it dimensionalized and 

he can show where it can be placed with security.  Ms. Hale asked if it is similar to a 

construction trailer?  It is a modular.  Two sections.  There will be sales people on site.  It is 

another use on the site that has not been addressed per Mr. Straub.   It’s a new use.   

 

 Mr. Schultz asked about hours of construction.  Monday through Friday 7-5.  Saturdays 

start at 9:00 a.m.  Mr. Schultz said the Noise Ordinance says 7 to 7 on weekdays, and 

Saturdays 9-5.  Sundays, we rest.   

  

 

Meeting ended at 2:55 p.m. 
 

Laurie Olivier 

Office Manager/Planning Department 

  


